

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD – RIDF XV – Vizianagaram District – “Construction of Low Level Bridge across Gosthani River at Jami Villages” - Granting of Extension of agreement time up to 31.03.2013 without imposing the liquidated damages - Orders – Issued.

-X-PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 493

Dated:24.3.2012

Read the following:

1. G.O.Rt.No.1845, PR&RD (Progs.II) Dept,dated. 11.12.2009
2. G.O.Rt.No.1550 PR&RD (Progs.II) Dept, dated.13.10.2011
3. From the Chief Engineer, NABARD, PR, Hyderabad Lr. No. NB1/RIDF XV/Jami bridge/VZNM/2010, dt.9.3.2012

* * * * *

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 3rd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 31.03.2013 without liquidated damages, in respect of work, "Construction of Low level Bridge across Gosthani River at Jami Villages" Vizianagaram district sanctioned under NABARD RIDF-XV as the delay is not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, NABARD, Hyderabad, is requested to take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.
The Superintending Engineer, Panchayat Raj, Vizianagaram district.
Copy to:
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER